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GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

38500 MOUND ROAD

STERLING HEIGHTS, MI. 48310-3260

TYPE BUSINESS: Large Business Performing in U.S.
DAAE07-00-D-M051/0019
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this Modification 39 is to:

1.  Close out the effort called out in Modification 07 of Delivery Order 0019, Interface Management Plan.

2.  Due to this effort being Terminated for the Convenience of the Government with Modification 17 on 12 January 2004 and since no

action or expenditure of funds related to Modification 07 were incurred, the total funding of Modification 07 is being deobligated.

3.  Total funding on Modification 07 of Delivery Order 0019 was $80,000 based on a Level of Effort of 800 hours.  This modification

reduces the number of hours from 800 to zero and reduces the funding from $80,000.00 to $0.

4.  All other terms and conditions of Delivery Order 0019 not related to this modification remain in full force and effect.

                                               *** END OF NARRATIVE A 036 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AC        SERVICES LINE ITEM                                                     HR              __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE EMS IETM INTERFACE

              PRON: X13GX235X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                All efforts associated with teh development of

                an Interface Management Plan for the Electronic

                Maintenance System are terminated.

                Level of Effort: 800 hours

                Mod 39 Decrease: 800 hours

                Total Hours:   0 hours

                Est. Cost: $73,200.00 Reduced Cost: $73,200.00

                Fixed Fee: $ 6,800.00 Reduced Fee:  $ 6,800.00

                Total Cost:     $80,000.00 Reduced Total:$80,000.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            03-SEP-2003
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AC  X13GX235X1             AA       2        $          80,000.00  $         -80,000.00            $               0.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $         -80,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         -80,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         -80,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     381,110,828.00              $         -80,000.00              $     381,030,828.00
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